

No semaine projet		1	2	3	4	5	6	V	V	7	8	9	10	11	12	V	13	14	15	16	17	18	19	V	V	20	21	22	23	V	24	25	26	V
No semaine		46	47	48	49	50	51	V	V	2	3	4	5	6	7	V	9	10	11	12	13	14	15	V	V	18	20	22	24	V	23	24	25	V
Date		15.11.24	22.11.24	29.11.24	06.12.24	13.12.24	20.12.24	27.12.24	03.01.25	10.01.25	17.01.25	24.01.25	31.01.25	07.02.25	14.02.25	21.02.25	28.02.25	07.03.25	14.03.25	21.03.25	28.03.25	04.04.25	11.04.25	18.04.25	25.04.25	02.05.25	09.05.25	16.05.25	23.05.25	30.05.25	06.06.25	13.06.25	20.06.25	27.06.25
Pré-étude	Consigne				R	P																												
	Planifié																																	
	Réel																																	
Design + Schéma	Consigne											R	P																					
	Planifié																																	
	Réel																																	
PCB	Consigne																				R													
	Planifié																																	
	Réel																																	
Montage	Consigne																																V	
	Planifié																																	
	Réel																																	
Softwares	Consigne																																	
	Planifié																																	
	Réel																																	
Tests et mise au point	Consigne																																	
	Planifié																																	
	Réel																																	
Rédaction du rapport	Consigne																																	
	Planifié																																	
	Réel																																	
Préparation présentation + démo	Consigne																																	
	Planifié																																	
	Réel																																	
Présentations	Consigne																															R	P	
	Planifié																																	
	Réel																																	
Finitions/corrections/documentation	Consigne																																	
	Planifié																																	
	Réel																																	

Projet
2417_MaquetteBille2D
Auteur
Bucher Mathieu
Date de création
15.11.2024